
START

START

Normerica’s Package Production & Construction Timeline

• Select an existing Normerica design or meet with our architectural 
design and engineering department to custom design your home 

• Compile your “ideas file” and arrange to meet with your Normerica 
representative to discuss your building design and budget

• Receive and approve your ‘Final Review’ Drawings and confirm all 
window, colour and material selections

• Confirm your package specifications with your Normerica representative
• Receive and review your package price quotation with detailed 

specification list of materials
• Refine your preliminary construction budget and arrange for 

necessary financing

• Contract for your Normerica Timber Frame package
• Interview & create a shortlist of eligible local builders

• Receive ‘First Review’ Drawings  (The frequency of design changes 
to review drawings will extend the timeline greatly)

• You hire a local consulting engineer if required
• Make design refinements and approve any resulting contracted 

price changes
• Receive construction bids & select a builder

After receipt of permit - start site
preparation & foundation

Manufacture & delivery
of your Normerica Package

• Drywall & painting

• Cabinetry, trim and floor & wall finishes
• Outside landscaping

3 WEEKS
(UP TO 5 WEEKS

FOR
CUSTOM DESIGN)

2 - 4 WEEKS*

2 - 4 WEEKS

4 - 8 WEEKS

TOTAL OF
12 - 32 WEEKS

CONSTRUCTION
TIMELINE

3 - 8 MONTHS 

3 – 5 WEEKS

3 – 14 WEEKS

3 – 5 WEEKS

3 – 8 WEEKS

• Receive your Building Plans for the Normerica Material Package 
and Foundation

• You or your contractor submit drawings for permit    
(Permits can take 2-8 weeks)

• Erection of your Normerica Package  
• Rough-in of electric, plumbing & heating

PACKAGE DESIGN
& PRODUCTION

TIMELINE
3 - 5 MONTHS 

CONSTRUCTION
TIMELINE

3 - 8 MONTHS 

TOTAL OF
11 - 21 WEEKS

PACKAGE DESIGN
& PRODUCTION

TIMELINE
3 - 5 MONTHS 

Total time from selecting a design to move in - 6 to 13 months

*TIME WILL VARY GREATLY depending on the size of home, time of year, 
the number of ‘Review’ Drawings, as well as the customer’s ability to 

make quick decisions to give approval of ‘Final Review’ Drawings.
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